
UNION PACIFIC RAILROAD 
101 N.WackerOr.,Rin. 1920 
Chicago^ Illinois 60606-1718 

P 312 777 2055 
P 312 777 2065 

Mack H. Shumate, Jr. Senior General Attorney, Law Department 

September 21,2010 

VIA E-FILING 

The Honorable Cynthia T. Brown 
Chief, Section of Administration 
Surface Transportation Board 
395 E Street, S.W., Room #100 
Washington, DC 20423-0001 

Re: Notice of Exemption from M. P. 550.5 west of Osborne to the end of the Line at M. 
P. 580.63 in Osborne and Rooks Counties, Kansas; Solomon Branch Line; 
STB Docket No. AB-33 (Sub-No. 269X) 

REQUEST FOR AN EXTENSION OF TIME 
TO FILE NOTICE OF CONSUMMATION 

Dear Ms. Brown: 

According to the decision ofthe Board having a service date of July 28,2008 in the' 
above-ieferenced matter, it was ordered that if there are no legal or regulatory barriers to 
consummation ofthe subject abandonment, pursuant to the provisions of 49 C.F.R. 
§1152.29(e)(2), Union Pacific Railroad Company, ("Union Pacific"), shall file a Notice of 
Consummation with the Board to signify that it has exercised the authority granted and fully 
abandon the line by July 28,2009. On July 3,2009, Union Pacific requested an extension of 
time to complete salvaging ofthe Line before filing the Notice of Consummatioa The Board 
granted Union Pacific's extension request by decision with a service date of July 27,2009 to 
December 31,2009 and again by decision with a service date of December 30,2009 to June 1, 
2010. 

The Sunflower Recreational Trails, Inc. ("BRT') on February 17,2010 filed a late filed 
request for issuance of a Notice of Interim Trails Use ("NITU"). The Board granted this NITU 
request by decision with a service date of March 12,2010 and granted an NITU negotiation 
period ending September 8,2010. The SRT filed for an extension ofthe NITU beyond 
September 8,2010 on August 25,2010. 

The UP filed a request for an extension of time to accept or rqect SRT's request for 
Extension ofthe NITU on September IS, 2010 to allow UP and SRT to conclude whether an 
agreement for trail use could be reached. 
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Unfortunately, SRT and UP were not able to reach a mutually acceptable agreement for a 
trail. While most of tiie Line has been salvaged, there are at least twenty (20) bridges on the Line 
that are contracted and scheduled for removal. The bridge removal process was delayed during 
the NITU negotiation period. In addition, most ofthe right-of-way which makes up the Line is 
reversionary and not owned by UP. Therefore, UP desires to remove and salvage the bridges 
prior to filing for consummation ofthe abandonment. This schedule will avoid potential 
personal property nuisance claims by adjacent landowners. UP has given its contractor the 
authorization to conmience the bridge removal process in accordance with the contract 
However, it may take the contractor six to eight months to complete the bridge removals. 

Therefore, for the reasons set forth above. Union Pacific respectfully requests that the 
Board extend the time for filing the Notice of Consummation in this matter as permitted under 49 
C.F.R. §1152.29(e)(2) to July 1,2011. 

Sincerely, 

Shumate, Jr. 
Senior General Attomey 
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